WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended, §
104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1119497
EP-S9-08-04

MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 08-29-09 through 09-25-09
Task Order Period of Performance: 02-06-09 through 12-31-09

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$501,771.50 (65.58 %) of the Task Order Ceiling ($765,138.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)

o The Project Manager, Sr. Engineer, two Project Scientists, Sr. Contract Administrator, and support staff
prepared Work Plan Amendment 1 (WPA1).

e The Program Manager reviewed and approved WPA1.

e The Project Manager with the help of support staff performed routine project management activities
including cost and budget tracking, and monthly reporting.

Task 2 - Community Involvement (CR)
No Activity

Task 3 - Field Investigation / Data Acquisition (FI)

e The Project Manager coordinated groundwater sampling and source area investigation.

e The Contracts Administrator, Jr. Engineer, Health and Safety Specialist, Sr. Technician, and Project
Manager prepared purchase orders and subcontractor tasking documents.

o Staff Geologist supervised the development of newly installed well MW31.

o Staff Geologist performed source area investigation at Whittier Blv. and west of Shoemaker Ave.

e Project Scientist reviewed field documents.

o Staff Geologist and two Sr. Technicians performed routine groundwater sampling.

Task 5 - Analytical Support and Data Validation (AN)
e The Project Manager prepared requests for laboratory services and coordinated sample scheduling with
Region IX laboratory.

Task 6 - Data Evaluation (DE)

e The Project Manager, Sr. Statistician, Project Scientist, Sr. Chemist, Technical Editor, and GIS Specialist
prepared a memorandum on first quarter 2009 groundwater sampling.

e The Contract Administrator prepared subcontractor tasking documents.

Task 7 - Risk Assessment (RA)
No activity.

Task 8 - Treatability Study / Pilot Testing (TT)
No activity.

Task 9 - Remedial Investigation Report (RR)
No activity.

Task 10 - Remedial Alternatives Screening (RS)

e CH2M HILL prepared the alternatives development and screening section of the Feasibility Study. The
Project Manager, Sr. Reviewer, Principal Engineer, Sr. Engineer, Project Hydrogeologist, Database
Specialist, Staff Engineer, Staff Scientist, Sr. Technician, and support staff participated in these activities.

e The Project Manager attended a meeting with EPA and OPOG with agenda including the OU2
Feasibility Study.
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EP-S9-08-04
Omega OU02 RI/FS

e NOTE: In September, the Project Manager, Sr. Engineer, Project Hydrogeologist, Technical Editor, and
Word Processor inadvertently charged thirty eight (8), twenty (20), fifty-one (51), twelve (12.2), and four
(3.8) hours, respectively, to Task 10.01 instead of to Task 11.01 for remedial alternative evaluation. The
transfer of ninety one (91) hours will be reflected in next month’s invoice.

Task 11 - Remedial Alternatives Evaluation (RE)

e CH2M HILL prepared the alternatives evaluation section of the Feasibility Study. The Project Manager,
Principal Engineer, Sr. Engineer, Sr. Statistician, Database Specialist, three Staff Scientists, and three Sr.
Technician participated in these activities.

e NOTE: In September, the Project Manager, Sr. Engineer, Project Hydrogeologist, Technical Editor, and
Word Processor inadvertently charged thirty eight (8), twenty (20), fifty-one (51), twelve (12.2), and four
(3.8) hours, respectively, to Task 10.01 instead of to Task 11.01 for remedial alternative evaluation. The
transfer of ninety one (91) hours will be reflected in next month’s invoice.

Task 12 - FS Report (FS)
No Activity

Task 13 - Post RI/FS Support (PR)
No Activity

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
None
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Task Order No.:
Task Order Name:

Invoice Number:

Client

Task No. Task No.
1 PP.02
1 PP.03
1 PP.04
2 CR
3 FI
5 AN
6 DE
7 RA
8 1T
9 RR
10 RS
11 RE
12 FS
13 PR
15 (60)

038-RICO-09BC
OMEGA 0U02 RI/FS

008

Task Name
WPA

PROJECT MANAGEMENT

SITE SPECIFIC PLANS

COMMUNITY INVOLVEMENT

FIELD INVESTIGATION/DATA ACQUISITION
ANALYTICAL SUPPORT/DATA VALIDATION
DATA EVALUATION

RISK ASSESSMENT

TREATABILITY STUDY/PILOT TESTING
RIREPORT

REMEDIAL ALTERNATIVES DEVELOPMENT
AND SCREENING

REMEDIAL ALTERNATIVES EVALUATION
FS REPORT

POST RI/FS SUPPORT

TASK ORDER CLOSEOQOUT

Totals:

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

SUMMARY OF COSTS BY TASK

Current Month
Hours Invoiced

31 4,893.95

7 1,403.01

0 0.00

0 0.00
328 43,678.23
2 400.86

46 7,502.69

0 0.00

0 0.00

0 12.10
243 40,473.00
156 25,179.74
0 0.00

0 0.00

0 0.00
813 123,543.58

Cumulative Cost-to-Date

Hours

31

71

64

8

886

21

643

226
985

172
147
17

3,271

Invoiced
4,893.95

13,367.10
9,733.10
1,513.44

122,511.93
2,819.51
97,021.48
0.00

0.00
26,836.39
162,579.15

28,386.62
28,701.52
3,407.31
0.00

501,771.50

EPA Contract No.:
Contract Date:

Reporting Month:
Aug/2009 through Sep/2009

Period:
WP Budget
Hours Dollars

31 5,349.00
264 40,601.00
172 22,208.00
80 12,740.00
1,579 347,626.00
410 58,754.00
1,484 219,515.00
4 545.00
282 88,414.00
269 36,585.00
914 147,446.00
871 145,251.00
294 45,384.00
764 149,731.00
36 4,340.00
7454  1,324,489.00

EP S9 08 04
09/24/2008
September, 2009

Remaining
Hours Dollars

0 455.05
193 27,233.90
108 12,474.90
72 11,226.56
694 225,114.07
389 55,934.49
841 122,493.52
4 545.00
282 88,414.00
43 9,748.61
-71 -15,133.15
699 116,864.38
147 16,682.48
747 146,323.69
36 4,340.00
4,183 822,717.50






REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00
SINGH, UDAI PRATAP 1.00 1.00
CHUANG, YUEH Senior Engineer/Scientist/Specialist 1.00
GRIGORIEFF, MIKE 1.00 1.00
PERINA, TOMAS 18.00 96.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00
JABLONSKI, DANIEL R 1.00 1.00
KEENE, EMILY 9.00 9.00
MERCHANT, BARBARA 2.00 2.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 450
BEATTIE, MARIAN Administrative and Clerical 0.90
CRUZ,ROSA | 5.80 8.00
DAISEY, SHANNON 0.30
JENSEN, NANCY KEATING 3.70
RICHARDSON, SHELLY 0.90
TOTAL, PRIME DIRECT LABOR 37.80 6,296.96 136.30 24,355.74 467.00 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 459.93

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50
LOPEZ, SARAH Senior Technician 0.50
LOPEZ, DAVID Administrative and Clerical 0.40
TOTAL, TEAM SUB DIRECT LABOR 26.40 2,903.47

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 37.80 6,296.96 165.70 27,719.14 467.00 68,158.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01
SUBTOTAL, TASK 1 COSTS 6,296.96 27,994.15 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

COMMUNITY INVOLVEMENT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 8.00 1,513.44 80.00 11,386.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,354.00
SUBTOTAL, TASK 2 COSTS 1,513.44 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00

PERINA, TOMAS 13.00 57.00

JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 3.00 3.00

SKEITH, BRIAN P 2.00

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 105.00 136.00

HERNANDEZ, ROBERT 69.00 69.00

MATHUR, VIKAS 12.00 16.00

OCKERMAN, JEFF 123.00

RISAT, TEDROS 10.00

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00

OVIEDO, MIGUEL A. 25.00

FOXWORTHY, TERRY Senior Technician 1.00

LADEAU, MICHAEL 9.50

MAYER, KEVIN F 0.50

STREHLOW, ROBERT W 0.50

PALM, MICHAEL SCOTT Technician 55.00 75.00

CIZAN, KIM Administrative and Clerical 3.20

DAISEY, SHANNON 0.60

HILL, JARED 0.20 0.20

MEIDL, JOHN BENEDICT 0.70

TOTAL, PRIME DIRECT LABOR 257.20 27,317.60 578.20 64,108.19 1,579.00 176,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

E2 CONSULTING ENGINEERS INC

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RIIFS
Contractor Name:

Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30
TOTAL, TEAM SUB DIRECT LABOR 219.30 24,217.31

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 8



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CFEST INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 71.00 73.00
TOTAL, TEAM SUB DIRECT LABOR 71.00 8,320.49 73.00 8,554.87

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

Co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

FIELD INVESTIGATION / DATA ACQUISITION

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 328.20 35,638.09 885.50 99,180.02 1,579.00 176,585.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 8,040.14 23,331.91 171,041.00
SUBTOTAL, TASK 3 COSTS 43,678.23 122,511.93 347,626.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 2.00 6.00
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00
TOTAL, PRIME DIRECT LABOR 2.00 400.86 13.00 410.00 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40
TOTAL, TEAM SUB DIRECT LABOR 8.40 927.62

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements Hours | Dollars Hours Dollars Dollars
SUBTOTAL, DIRECT LABOR 2.00 400.86 21.40 2,819.51 410.00 58,754.00
SUBTOTAL, TASK 5 COSTS 400.86 2,819.51 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR
Direct Labor
BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist 3.00 3.00
PERINA, TOMAS 6.00 128.00
TURNER, ALTA 13.00 14.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 3.00
JABLONSKI, DANIEL R 8.00 8.00
SUN, KERANG 283.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
MADER, SARAH 33.00
NGUYEN, CRYSTAL 1.00 1.00
POWERS, KIMBERLY 0.30 0.30
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 1.00 5.00
TOTAL, PRIME DIRECT LABOR 32.30 5,862.03 479.30 78,446.32 1,484.00 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RI/FS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30

MA, TAIN-SHING 5.50

TOTAL, TEAM SUB DIRECT LABOR 91.80 10,137.48

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 15



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CFEST INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 14.00 72.00
TOTAL, TEAM SUB DIRECT LABOR 14.00 1,640.66 72.00 8,437.68

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 16



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements Hours | Dollars Hours Dollars Dollars
SUBTOTAL, DIRECT LABOR 46.30 7,502.69 643.10 97,021.48 1,484.00 219,515.00
SUBTOTAL, TASK 6 COSTS 7,502.69 97,021.48 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 17



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/29/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/25/09
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/09
Region: 9 Performance Based: No Invoice Number: 008
Invoice Purpose: Monthly Progress
Task Number: 7 Task Title: RISK ASSESSMENT Task Category Code: RA
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 4.00 545.00
SUBTOTAL, TASK 7 COSTS 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 18



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
Co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

TREATABILITY STUDY / PILOT TESTING
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: TT

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00 38,631.00
SUBTOTAL, DIRECT COSTS(Non_labor) 49,783.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 19



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 225.90 26,308.44 269.00 36,585.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 12.10 527.95
SUBTOTAL, TASK 9 COSTS 12.10 26,836.39 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 20



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:

Action

Code:

Operable Unit:
TO Type:

Type S

ite:

Task Order Status:
Performance Based:

REMEDIAL ALTERNATIVES SCREENING

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

FAVARA, PAULJ Principal Engineer/Scientist/Specialist 1.00 2.00

HARTLEY, JAMES D 6.00

BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 12.00

CHUANG, YUEH 4.00 6.00

DOLEGOWSKI, JOHN R 1.00

GRIGORIEFF, MIKE 60.00 220.00

PERINA, TOMAS 20.00 200.00

SUN, KERANG Project Engineer/Scientist/Specialist 138.00 304.00

ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 9.00

ANHORN, REBECCA 2.00

DODS, DEVON 1.00

ECKERT, LAURA PITRE 12.20 12.20

LARSON, MLYN 2.00 2.00

MADER, SARAH 2.00 18.00

FRANCUZ, KIMBERLEY A Senior Technician 0.20

LAMONT, WENDY 3.80 5.80

CIZAN, KIM Administrative and Clerical 0.20

DURAND, DAWN R 0.50

JENSEN, NANCY KEATING 1.70

LANCE, JOEL 0.50

TOTAL, PRIME DIRECT LABOR 243.00 40,457.28 804.10 142,229.31 914.00 147,281.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 21



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 12/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/29/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/25/09
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/09
Region: 9 Performance Based: No Invoice Number: 008
Invoice Purpose: Monthly Progress
Task Number: 10 Task Title: REMEDIAL ALTERNATIVES SCREENING Task Category Code: RS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 175.00

MA, TAIN-SHING 6.00

LOPEZ, DAVID Administrative and Clerical 0.30

TOTAL, TEAM SUB DIRECT LABOR 181.30 20,009.51

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 22



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 243.00 40,457.28 985.40 162,238.82 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 15.72 340.33 165.00
SUBTOTAL, TASK 10 COSTS 40,473.00 162,579.15 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 23



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
FAVARA, PAULJ Principal Engineer/Scientist/Specialist 4.00 4.00
GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist 52.00 52.00
PERINA, TOMAS 30.00 46.00
TURNER, ALTA 1.00 1.00
ECKERT, LAURA PITRE Staff Engineer/Scientist/Specialist 12.20 12.20
HUME, JILLIAN 8.00 8.00
LARSON, M LYN 2.00 2.00
BAILEY, TRAVIS Senior Technician 2.00 2.00
LAMONT, WENDY 3.30 3.30
VOLLMAR, GERALD ANDREW 0.20 0.20
TOTAL, PRIME DIRECT LABOR 114.70 20,652.11 130.70 23,858.99 871.00 145,022.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 24



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 41.00 41.00
TOTAL, TEAM SUB DIRECT LABOR 41.00 4,527.63 41.00 4,527.63

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 25



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/29/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/25/09
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/09
Region: 9 Performance Based: No Invoice Number: 008
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 155.70 25,179.74 171.70 28,386.62 871.00 145,022.00
SUBTOTAL, DIRECT COSTS(Non_labor) 229.00
SUBTOTAL, TASK 11 COSTS 25,179.74 28,386.62 145,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 26



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 147.00 28,076.96 294.00 43,813.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 624.56 1,571.00
SUBTOTAL, TASK 12 COSTS 28,701.52 45,384.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 27



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 17.00 3,407.31 764.00 147,027.00
SUBTOTAL, DIRECT COSTS(Non_labor) 2,704.00
SUBTOTAL, TASK 13 COSTS 3,407.31 149,731.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 28



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/29/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/25/09
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/09
Region: 9 Performance Based: No Invoice Number: 008
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 29



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RI/FS
ALL FIRMS

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

TASK ORDER TOTALS ALL TASKS

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 813.00 115,475.62 3,270.70 476,671.74 7,454.00 1,097,642.00
TOTAL, OTHER DIRECT COSTS 5,946.51 18,695.08 45,015.00
TOTAL, TRAVEL 2,121.45 5,841.10 18,058.00
TOTAL, SUBPOOL 541.90 157,475.00
TOTAL, SUBPOOL PROFIT 21.68 6,299.00
TASK ORDER TOTAL 123,543.58 501,771.50 1,324,489.00

Average Hourly Rate 151.96 153.41

Expenditure Limit Dollars 765,138.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 30



REPORT 1A

Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
CH2M HILL INC
Expenditure Category Current Dollars Cumulative Dollars

Consumables 1,837.38 2,719.45

Field Equipment 528.37 2,161.53

Mail/Courier/Freight 3,120.59 10,416.49

Other 460.17 2,821.85

Reproduction 0.00 175.07
Total, CH2M HILL INC ODCs 5,946.51 18,294.39

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 1



REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RIIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

002

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

Page 2



REPORT 1A

Task Order Supplemental Detail Report - Travel

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 12/31/09
Contract Number: EP S908 04 TO Type: FIXED RATE Reporting Period From: 8/29/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/25/09
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/09
Region: 9 Performance Based: No Invoice Number: 008
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
BRYANT, ELIZABETH THOUSAND OAKS, CA WHITTIER, CA 8/25/2009 | 9/11/2009 738.26 571.08 177.01] 241.85]  1,728.20]RIFS SOIL SAMPLING, WELL INSTALL, AND HYDROPUNCH
PERINA, TOMAS RIVERSIDE, CA GLEN AVON, CA 9/3/2009 9/3/2009 12.10 0.00 0.00 0.00 12.10JTAC MEETING WITH DTSC
MATHUR, VIKAS SANTA ANA, CA OMEGA PROJECT SITE, CA 9/8/2009 9/16/2009 42.35 0.00 0.00 0.00 42.35|WELL DEVELOPMENT
Total, CH2M HILL INC Travel Costs 792.71 571.08 177.01 24185 178265
CFEST INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
JUNG, HUN IRVINE, CA WHITTIER, CA 8/24/2009 9/17/2009 338.80 0.00 0.00 0.00 338.80JOMEGA FIELD WORK
Total, CFEST INC Travel Costs 338.80 0.00 0.00 0.00 338.80

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1







Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S908 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
o T CAT CObE LABOR $ 0DCs TRAVEL SUBPOOL FEES $
1 PP 6,296.96 6,296.96
3 FI 35,638.09 5,930.79 2,109.35 43,678.23
5 AN 400.86 400.86
6 DE 7,502.69 7,502.69
9 RR 12.10 12.10
10 RS 40,457.28 15.72 40,473.00
11 RE 25,179.74 25,179.74
Task Order Subtotal
Subpool Profit 0.00
TOTAL 115,475.62 5,946.51 2,121.45 0.00 0.00 123,543.58

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL, INC. Operable Unit: 02 TO Period of Performance End: 12/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/29/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 9/25/09
State: CA Task Order Status: ON-GOING Invoice Date: 10/20/09
Region: 9 Performance Based: No Invoice Number: 008

Invoice Purpose: Monthly Progress

Cumulative Month

TASK PRIME/TEAM TOTAL

NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 27,719.14 275.01 27,994.15
2 CR 1,513.44 1,513.44
3 FI 99,180.02 18,027.64 4,740.69 541.90 122,490.25
5 AN 2,819.51 2,819.51
6 DE 97,021.48 97,021.48
9 RR 26,308.44 285.90 242.05 26,836.39
10 RS 162,238.82 106.53 233.80 162,579.15
11 RE 28,386.62 28,386.62
12 FS 28,076.96 624.56 28,701.52
13 PR 3,407.31 3,407.31

Task Order Subtotal
Subpool Fee 21.68

TOTAL 476,671.74 18,695.08 5,841.10 541.90 21.68 501,771.50

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 2



1034-115

S oo PUBLIC VOUCHER FOR PURCHASES AND YO o8
4 Treasury FRM 2000

SERVICES OTHER THAN PERSONAL

U.S. ENVIRONMENTAL
Financial Management
Mail Code - D143-02

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Research Triangle Park, NC 27711

DATE VOUCHER PREPARED

SCHEDULE NO.

PROTECTION AGENCY 20-0ct-09
Division CONTRACT NUMBER AND DATE PAID BY
EP-S9-08-04

REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.0. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
(- —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
8/29/2009 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
9/25/2009 Cost $123,543.58
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $123,543.58

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract; that
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from
proceeds covere:d by this certification.”

by: M

(Use continuation sheet(s) if necessary)

(Payee must NOT use the space below) TOTAL

IPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
[ compLETE =$ =$1.00
[] PARTIAL BY
[ FINAL
|:| PROGRESS |TITLE Amount verified:correct for
[] ADvANCE

(Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) 2

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a)]
< |CASH DATE PAYEE
& ls
* When stated in foreign currency, insert name of currency. PER
If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
° When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith Secretary”, or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606






Substitute for

PUBLIC VOUCHER FOR PURCHASES

Form 1035 AND SERVICES OTHER THAN
PERSONAL Region 9 Billing No.: 009
US ENVIRONMENTAL PROTECTION AGENCY Contract No. EP S9 08 04
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC
MAIL DROP - D143-02 P. 0. BOX 27-100
RESEARCH TRIANGLE PARK, NC 27711 KANSAS CITY, MO 64180
Task Order No.: 038-RICO-09BC
OMEGA 0UO02 RI/FS Voucher No. 008
Reporting Period From: 08/29/2009 To: 09/25/2009
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 6.0 20.0 $1,380.48 $4,601.60
Senior Engineer/Scientist/Specialist 223.0 1,057.0 $44,695.89 $211,854.51
Project Engineer/Scientist/Specialist 161.0 655.0 $24,682.91 $100,418.05
Staff Engineer/Scientist/Specialist 266.7 1,066.4 $29,451.69 $117,762.61
Junior Engineer/Scientist/Specialist 1.0 77.0 $82.53 $6,354.81
Senior Technician 94.3 172.3 $11,051.03 $20,191.87
Technician 55.0 124.0 $3,697.65 $8,336.52
Administrative and Clerical 6.0 99.0 $433.44 $7,151.77
TOTAL LABOR 813.0 3,270.7 $115,475.62 $476,671.74
Other ODCs $5,946.51 $18,695.08
Travel $2,121.45 $5,841.10
Subpool $0.00 $541.90
TOTAL NON-LABOR $8,067.96 $25,078.08
Subpool Profit $0.00 $21.68
TOTALS - CURRENT AND CUMULATIVE $123,543.58 $501,771.50
AMOUNT DUE THIS VOUCHER $123,543.58
CH2M HILL INC $108,716.00 $414,649.49
CH2M Hill Affiliates $0.00 $2,759.58
Team Subcontracts
CFEST INC $10,299.95 $17,336.85
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $0.00 $0.00
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $4,527.63 $67,025.58
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $14,827.58 $84,362.43
TOTALS BY FIRM - CURRENT AND CUMULATIVE $123,543.58 $501,771.50
*** This voucher contains confidential business information *** Prj# 386743
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